


Multilateral project: Remote Workshop of Communications. Work packages



**Multilateral project: Remote Workshop of Communications for vocational training  
Schedule of the work packages.**

Id.	Nombre de tarea	Comienzo	Fin	Duración																								
					nov	dic	ene	feb	mar	abr	may	jun	jul	ago	sep	oct	nov	dic	ene	feb	mar	abr	may	jun	jul	ago	sep	oct
1	<b>1- Management</b>	01/01/2009	31/10/2011	738d																								
2	<b>2.-Development of the model systems</b>	01/12/2009	30/09/2011	479d	[Progress bar]																							
3	<b>3.-Development of the platform</b>	01/01/2010	31/05/2011	368d	[Progress bar]																							
4	<b>4.-Development of the videoconference system</b>	01/01/2010	30/11/2010	238d	[Progress bar]																							
5	<b>5.-Development of the data base</b>	01/04/2010	31/05/2011	304d	[Progress bar]																							
6	<b>6.-Development of the e-learning courses</b>	01/01/2010	30/06/2011	390d	[Progress bar]																							
7	<b>7.- Diffusion of the results</b>	02/11/2009	30/12/2011	565d	[Progress bar]																							
8	<b>8.- Quality assurance / Evaluation of the processes</b>	01/01/2010	28/10/2011	476d	[Progress bar]																							
9	<b>9.- Exploitation of results</b>	01/06/2011	30/11/2011	131d	[Progress bar]																							

Multilateral project: Remote Workshop of Communications for vocational training  
Work packages of the project and assignment of tasks to the partners

